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POLLUTION REPORT #6
LIBBY ASBESTOS

Libby, Lincoln County, Montana

HEADING

Date: June 22,2003
Site Name: Libby Asbestos Site
From: Paul Peronard, OSC

Due Nguyen, OSC
To: Kevin Mould, EPA Headquarters
POLREPNo.: #6

BACKGROUND

Site No.:
Response Authority:
Action Memorandum Status:
Action Memorandum Amendment:

BC
CERCLA
Approved 5/23/00
08/13/01 & 05/09/02

Start Date (OU 00-General Site) Fund-Lead: 06/01/00
Completion Date* <ou oo General site) Fund-Lead: 06/22/03

Start Date (OU 01 -Export Plant) Fund-Lead: 06/01 /OO
(UAO & on-going--PRP-Lead): 06/05/00

Completion Date* <ou o i - Export p iant> Fund-Lead: 06/22/03
PRP Lead: 06/22/03

Start Date (OU 02 - Screening Plant)Fund-Lead: 06/01/00
Completion Date* (ou 02 screening punt) Fund-Lead: 06/22/03

Start Date (OU 03 Rainy Rced)Fund-Lead: 05/01/01
Completion Date* (ou 03 Rainy Road) Fund-Lead: 06/22/03

Start Date (OU 04 - Residemial/BusiiessScreening)Fund-Lead: 05/01/01

Completion Date*:(OU 04 - Reildentlal/Builneii Screeniig) Fund-Lead: 06/22/03

Start Date (ou os - stimson Lumber company) Fund-Lead: 10/17/02
Completion Date*:(OU 05 - Stimson Lumber Co mpany) Fund-Lead: 06/22/03

Start Date (OU 06 - BNSF) PRP - Lead: 10/21/02
Completion Date*:(OU 06 - BNSF) PRP - Lead: 06/22/03

*i.e. Transfer from EPA Removal Program (EPR-ER) to Remedial
Program (EPR-SR) Printed on Recycled Paper



III. SITE INFORMATION

A. Incid ent C atego ry

Time Critical, Fund-Lead and PRP-Lead

B. Site Description (Please see the i nitial POLREP)

1. Site Location

The Site is located in Montana within Sections 3 and 10, T.30N.,R.31W. of the
Libby Quadrangle in the County of Lincoln.

2. Description of Threat

(Please see the POLREPs 1 - 5)

C. Preliminary Assessment/Site Inspection Results

(Please see the POLREPs 1-5)

IV. RESPONSE INFORMATION

A. Situation

1. Removal actions to date:

OU-00 - General Site;

The KDC Bluffs: All scheduled removal activities by EPR-ERfor this area are
complete. EPR-SR is negotiating with W.R. Grace to conduct some additional
cleanup activities on its properties

The KDC Flyway: This approximately 20-acres site is located immediately south
of the former Screening Plant, also known as part of the KDC properties. The
site is currently vacant and adjacent to the "River Run Through It" residential
area. All scheduled removal activities by EPR-ERfor this area are complete.
EPR-SR is negotiating with W.R. Grace to conduct some additional cleanup
activities on its properties

Landfill Cell: Construction of the landfill cell is complete.

Schools:

• Plummer Elementary School: Removal Action was completed in
October 2002.



• Libby Middle School: All asbestos-soil contamination has been
removed (6,633 cubic yards of contaminated soil), and the site including
the running track has been completely restored.

• Libby High School: Removal of all contaminated soil (approximately
6,500 cubic yards) has been completed. All buildings and unsalvageable
athletic equipment also have been decontaminated. A rubberized track
was installed after the end of the school year - June of 2003.

Residential/Commercial Removal Actions: The Removal Program initiated this
work in 2001 and thus far approximately 83 properties have been completed. A
goal to complete 2 50 properties has been set for the end of 2003. Currently, the
Environmental Restoration L.L.C under ERRS I, has been a primary EPA
contractor to cleanup residential/commercial properties. In early Spring of
2003, Salut (TAT 8(a)) was brought in for the Screening Plant's restoration.
As soon as the restoration activities are completed, Salut will be integrated with
Environmental Restoration to expedite the residential/commercial cleanups;
another three subcontractors will be added during the Summer of 2003. The
cleanup operations mainly consist ofvermiculite insulation removal in the attic
and interior cleaning. At present, EPA has decided not to take vermiculite out
of walls because of the low risk of exposure from vermiculite that is contained
inside walls. Walls with vermiculite insulation will be inspected thoroughly for
leakage and be sealed if necessary. EPA will provide homeowners a high
quality HEP A vacuum (to help keep home clean) and free space in the county
landfill for proper disposal of asbestos contaminated materials resulting from
future renovations. An average cleanup cost per house is $30,000.

(See POLREP #5 for more specific detail).

Export Plant (OU-01 Fund & PRP-Lead); All cleanup work and restoration
were completed in November of 2002. Final report was submitted for approval
on February 7, 2003. Some minor works (Le. concrete) at the Millwork West's
new Planar are being completed during the summer of 2003.

A new subsurface layer of raw vermiculite/tremolite rock (highly concentrated)
was found along the Kootenai's river banks when the City of Libby was
building a dock for boating. The area of contamination is located next to the
Export Plant, which apparently stockpiled vermiculite ore before sending to the
Export Plant for processing. EPA is negotiating with W.R. Grace to clean up
its contamination; but, if negotiations "break down ", EPA will continue with
the cleanup in August of 2003 in order to avoid any delay which might result
from the bankruptcy court.

The Screening Plant (OU-02); All cleanup work is complete. Restoration
activities, are being conducted by Salute contractor- including leach field
installation, fencing, planting trees and scrubs, and backfilling with
top/agricultural soil The restoration activities are expected to be completed by
during FY03.



The Rainy Creek Road (OU-03): The road has been and will continue to be
closed to the public, but it is a disposal route for asbestos-contaminated
materials.

Residential and Business Screening/Investigation (OU-04): EPA has
completed the screening ofLibby homes and businesses in the South Lincoln
County (Libby Valley); however, approximately 1,000 newly identified
properties are scheduled to be screened in the future as a result of the outreach
program.

Total properties reconned: 3,281
Total properties denied access: 400
Total properties to be sampled: 1,800
Total properties with only outdoor vermiculite: 1,012
Total properties with both indoor and outdoor vermiculite: 292
Total properties with ZAI: 15%
Total properties with soil contamination: 48%

Stimson Lumber Mill (OU-05V. Currently, the lumber mill is closed as the
result of bankruptcy. The Stimson Lumber Mill is a former expansion plant
and a nursery where asbestos contamination was found. No removal activities
are scheduled at this time.

Burlington Northern and Santa Fe Railroad (BNSF) Cleanup (OU-06): The
BNSF has agreed to perform the cleanup at the Libby rail yards and its tracks
under a consent order to address high levels of asbestos. The BNSF's work plan
and sampling plan were approved on October 25, 2002. The removal activities
are scheduled for June of 2003 as soon as the Lincoln Landfill is available for
disposal. EPR-SR will oversee the cleanup and conduct air sampling.

1. Enforcement

• On May 9, 2002, the U.S. District Court located in Missoula, Montana
approved a consent degree in which W.R. Grace will pay $2.75 million
to provide health care in Libby. This medical coverages, known as a
Supplemental Environmental Project (SEP), will provide health care
beyond those already provided in the W.R. Grace's medical plan for
asbestos-related disease. The SEP agreement is part of a penalty
settlement for failure to provide access for cleanup in Libby.

• The bankruptcy case occurred in November of 2002 in New York.
• On December 19, 2002, a federal judge in Missoula (Montana) ruled

that W.R. Grace and Kootenai Development Corporation is liable for
costs associated with cleanup of asbestos contamination. The total costs
remain to be determined until issues involving disputed clean-ups
actions can be resolved. The EPA is seeking recover costs relating to
cleanup incurred through the end of 2001 ($55 million) and future



costs.
• A court hearing regarding removal ofZAI may begin in June of 2003 In

New York.

3. National Priority List (NPL)

• In January of 2002 Governor Judy Martz used the State of Montana's
one-time privilege of naming the Site as its highest priority for designation
to the NPL.

• In February of 2002, EPA proposed the Libby Asbestos Site to the NPL.
• On October 23, 2002, the Site was added to the NPL to receive federal

funds for long-term cleanup. The State of Montana will share ten percent
of the clean-up costs.

B. Next Steps:

Transition; The proposed activities of EPR-ER, listed in the 8/17/01 Removal
Action Memorandum for this Site have been completed and/or are being
transitioned to the Remedial Program (EPR-SR). EPR-ER will continue to assist
EPR-SR upon request, and EPR-SR will be completing a Record of Decision (ROD)
during the coming months, including activities such as:

1) Timber logging: The USFS, Lincoln County Commissioners, Plum Creek
Logging Company, and local community have requested assistance to delineate
the potential contamination areas in the surrounding areas of the Zonolite Mine
in the Tug Gulch area where the cutting of timber has been proposed. These
areas need to be tested for asbestos so that a decision can be made about
harvesting the timber. Due to budget constraints and the primary focus on
residential clean ups, EPA has agreed to provide only technical assistance in
sampling.

2) Cleanup of Troy. Montana: EPA is working with MDEQ on state lead
investigation and cleanup. Troy is located approximately 20 miles east of Libby
and 1/5 the size.

3) The Remedial Program has conducted studies of the cancer risk model. EPA will
fund animal studies to improve the model used to predict non-cancer risk. The
results of these studies will be used in the feasibility study (FS) and record of
decision (ROD).

C. Key Issues

Funding for Long-Term Asbestos-Related Health Needs: A Public Health Emergency
Declaration letter was sent to Washington Senator Patty Murray and Montana's
Congressional Delegation (Senator Baucus and Burns and Congressman Rehberg)
again asking to consider a public health emergency declaration for adequate health



care services for the asbestos related disease population in Libby. A similar letter was
sent to Governor Whitman on February 25, 2003.

COST INFORMA TION

I
EXTRAMURAL COSTS Cumulative Total Cost w Date

Funded (06/2003) (06/2M3)

1. IAG- Vdpe Center (DOT) $18,090,000
funded.

- Export Plant
- Screening Plant and other Removals
- Residential/Commercial Clean-ups
- Rainy Creek
- Schools
- Sampling including remedial investigation

($4 millions)
Sub total

2. ERRS Contract (Environmental
Restoration L.L. C.) $1,577,000 funded.

- Landfill Cell Construction
- Disposal Cost (committed to Lincoln C.)
- Residential/Commercial Properties

Subtotal

Subtotal Extramural

Contingency (20%)

Total Extramural Costs

$ 121,000
$ 8,819,000
$ 650,000
$ 1,500,000
$ 2,500,000
$ 4,500,000

$18,090,000

$ 500,000
$ 800,000
$ 277,000

$ 1,577,000

$19,667,000

$ 3,933,000

$23,600,400

$ 150,000
$ 8,000,000
$ 650,000
$ 500,000
$ 2,000,000
$ 4,000,000

$15,300,000

$ 500,000
$ 800,000
$ 150,000

$ 1,450,000

$16,750,000

$ 3,933,000

$20,683,000

INTRAMURAL COSTS

1. EPA Direct Costs

2. EPA Indirect Costs

Total Intramural Costs

$ 150,000

$ 150,000

$ 300,000

$ 250,000

$ 250,000

$ 500,000

PROJECT CEILING (including $4 millions $24,000,000 $21,183,000
remedial investigation)

VI. DISPOSITION OF WASTES

More than 200,000 cubic yards of materials, contaminated with asbestos, have been



disposed at the mine. ZAImaterials and debris-related to ZAI (indoor) will be disposed at the
Lincoln County Landfill Cell beginning in July of 2003.


